

ICS Implementation Timeline - 10/14/09

	2009 July	August	Sept	Oct	Nov	Dec	January 2010	Feb	Mar	Apr	May	June	July	August
Round One					2	16								
1 Special Area Zone Jefferson Westside			PC Update	PC Hrg	PC Action	CC Hrg	CC Action	Implementation						
2 Building Height	Working Group		PC Update	PC Hrg	PC Action	CC Hrg	CC Action	Implementation						
3 CC&Rs			Working Group			PC Update	Implementation							
4 Enforcement				Working Group		PC Update	Implementation							
5 Parking Strategies	Working Group		PC Update			Implementation								
6 Conservation Areas					Working Group		PC Update	PC Hrg	PC Action			CC Hrg	CC Action	Implementation
7 R-3/R-4 Parking	Working Group		PC Update	PC Hrg	PC Action	CC Hrg	CC Action	Implementation						
8 Needed Housing						Working Group	PC Update	PC Hrg	PC Action			CC Hrg	CC Action	Implementation
9 S-JW Concepts				Working Group				PC Update		PC Hrg	PC Action	CC Hrg	CC Action	Implementation
Round Two														
1 Cluster Development		PC Direction			Working Group		PC Update	PC Hrg	PC Action			CC Hrg	CC Action	Implementation
2 Pre-Development Application		PC Direction			Working Group		PC Update	PC Hrg	PC Action			CC Hrg	CC Action	Implementation
3 R-1 Infill		PC Direction		Working Group			PC Update		PC Hrg	PC Action		CC Hrg	CC Action	Implementation
4 Flag Lots		PC Direction		Working Group			PC Update		PC Hrg	PC Action		CC Hrg	CC Action	Implementation
5 Natural Resources Mapping		PC Direction			Working Group		PC Update	PC Hrg	PC Action			CC Hrg	CC Action	Implementation
Round Three														
1 Open Space/Outdoor Living Area			TT Action			PC Direction	Working Group	PC Update		PC Hrg	PC Action	CC Hrg	CC Action	Implementation
2 Parking for Specialized Housing		TT Action	PC Update	PC Hrg	PC Action	CC Hrg	CC Action	Implementation						
3 Multi-Family Defs, Density, Setbacks			TT Action			PC Direction	Working Group	PC Update		PC Hrg	PC Action	CC Hrg	CC Action	Implementation