


Construction Phasing for Blair, Van Buren and 5th

Each phase will involve full block closures for up to two weeks.

*Phasing dates are best estimates and subject to change.

- Phase 1: May*
- Phase 2: June*
- Phase 3: July*
- Phase 4: August*
- Phase 5: Late August*



1-3 day road resurfacing
This project section is not phased due to its short duration.



||||||| Railroad Tracks